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S I T E I N F O R M A T I O N
A. Inc id en t Category

Time Critical, Fund-Lead and PRP-Lead
B. S i t e Descript ion

Vermiculite was discovered in Libby, Montana, in 1881 by gold miners and in the
1920's the Zonoli te Company began mining it. Before the mine closed in 1990, Libby
produced about 80% of the world's supp ly of vermiculite. Vermiculite has been used in
building insulation and as a soil conditioner. In Libby, refining operations handling
materials containing amphibole asbestos fibers, occurred at four main locations:
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- The Mine and Mill located on the Rainy Creek Road on top of Zonolite Mountain;
The Screening Plant (screening and sizing) and Railroad Loading Station which are
located astride the Kootenai River (Intersection of Highway 37 and Rainey Road),
and occupy approximately 21 acres

- The Expansion/Export Plant (ex fo l ia t ion and shipping) which is located off
Highway 37 at the end of Lincoln Road, and occupies approximately 11 acres.
1. S i t e Location

The Site is located in Montana within Sections 3 and 10, T.30N.,R.31W. of
the Libby Quadrangle in the County of Lincoln.
2. Description of Threat

Recent sampling conducted by EPA's removal program in December 1999
through April 2000 detected amphibole asbestos f ibers at concentrations of
concern in indoor air samples collected at the Screening Plant and at the Export
Plant. These sample results indicate an on-going risk to workers and residents at
and near these locations. The Screening Plant is now a primary residence and
nursery business with two main occupants. The Export Plant is owned by the City
of Libby but is leased by a lumber yard. The Export Plant is located adjacent to a
large open f i e l d that was formerly used as two baseball f i e l d s . Access to the area is
unrestricted during non-business hours. The potential release to the residents of
Libby and surrounding communities is lingering asbestos contamination related to
a vermiculite mine site located approximately 7 miles north or the town. In the
past, former mine employees, fami ly members, and residents of Libby and
surrounding communities have complained of respiratory illness. The individuals
a f f e c t e d in the incidents speculate that the symptoms may be the result of asbestos
exposure during mining operations and subsequent years f o l l ow ing the closure of
the mine.

C. Preliminary A s s e s s m e n t / S i t e Inspe c t i on Results
The initial investigation revealed two important f indings:
- There are a large number of current and historic cases of asbestos related

diseases centered around Libby, Montana; and
- High amounts of asbestos contaminated vermiculate remained at the

Screening Plant, the Export Plant, and in the tailings p i l e / p o n d at the mine
as well as in and around residents in Libby.

At the Screening Plant, amphibole asbestos was detected using polarized light
microscopy (PLM) in 84 of 102 samples col lec ted, with 18 samples containing
asbestos at or above 2% by weight and one sample as high as 4% asbestos. A l s o
at the Screening Plant, rocks containing high concentrations of f ibrous form



amphibole asbestos have been uncovered. Based on the pit tests recently
per formed, soil contaminated with greater than 2% asbestos was found at several
areas at 10- f o o t depth.
Similarly, at the Export Plant, 76 out of 109 samples contained de tec table levels of
amphibole asbestos by PLM, with 17 samples containing asbestos at or greater
than 2%, and one sample measuring 10%. At both properties, pockets of
unexpanded and expanded vermiculite are visible at the surface in many locations.

I V . R E S P O N S E I N F O R M A T I O N
A. Situat ion

1. Current situation/removal actions to date:
The Export Plant (60% Complet ion); (See initial report for background
information)
- Removal Activi t ie s: On October 2, 2000, W.R. Grace moved the

Milhvork West's lumber operations to the new temporary location off
Highway 2. The Planer Shop, Warehouse, Lumber Storage, and a
Small Shed had been decontaminated and passed the final clearance
test In general, decontamination of the buildings consists of removal of
interior walls, wooden floor, and roof; power washing inside the
building; and spraying encapsulant to the interior walls.
Approximately 50 cubic yards of soil from a pit that contains oil/diesel
on the southwest corner of the Site was removed and will be disposed at
the Zonolite mine after the State approves it The steel rail and railroad
ties from the southern area were removed by the Burlington Northern
Railroad. Excavation around the rail spur and the Export Plant areas is
scheduled to be completed by W.R. Grace on the week of November 27,
2000. The concentrated calcium chloride in powder form was sprayed
at the Export Plant and the Rainey Creek road for dust control The
EPA is continuing oversight of clean-up activities. The removal
activities at the Export Plant is scheduled to be completed by December
IS, 2000.

— Disposal Activities: As of November 27, 2000, 31 truckloads
(approximately 310 cubic yards) of debris were disposed at the toe of the
12* level dump at the Zonolite mine. This material included debris,
associated with building decontamination, and unsalvageable items
throughout the Export Plant Approximately 1,800 cubic yards of
excavated soil were disposed at the area adjacent to the Glory Hole of
the mine. Seven thousand (7,000) cubic yards of borrowed material



have been backfilled at the Site.
The Screening Plant (80 % C o m p l e t i o n ) ; ( S e e the initial report for background
information)
- Removal Activities: As of November 17, 20 00, all of the Raintree

Nursery and Wise properties have been completely excavated and
backfilled. Based on the test pits performed, soil contaminated with
greater than 2% asbestos was found at several areas at a 10-feet depth.
For the approximately 40,000 cubic yards of asbestos-excavated soil,
EPA is still temporarily stockpiling debris and excavated soil in the long
shed and has implemented winter erosion control measures. Five
sediment basins were installed to collect any run-off water from the
temporary stockpiles. A special membrane was placed at four-foot
excavation depth prior to backfilling on the north side of the Site. The

final grading at the nursery was completed on November 20, 2000,
using approximately 45,000 cubic yards of borrowed fill materials
imported from the Plume Creek and Nixon pits. The site is scheduled to
be shut down for the winter on November 30, 2000.
Since the Site was recommended to the National Register of Historic
Places, significant cultural artifacts and dateable organic items (le,
bone and charcoal) which are approximately 7,000years old, were
found by archeologists at the south end of the Screening Plant
EPA is finalizing the settlement with the Porkers (Raintree's owners) for
the demolished house/business house, greenhouses, and unsalvageable
items at the nursery.

- Disposal: Because W.R. Grace refused EPA access to the mine for a
repository, EPA is working with Lincoln County and proposing to build
a separate cell adjacent to the existing landfill for an alternative
repository site.

Medical T e s t i n g Program; ( S e e the initial report for background information)
- As of October 31, 2000, 6,415 appointments have been scheduled and

5,939 individuals have been screened. For individuals in Elko, Nevada,
93 appointments have been scheduled and 70 individuals have been
screened.

- Preliminary Analysis Results: ForX-Ray data, ATSDR reported for
4,220participants and detected abnormalities in 313 (5-6%) -125 were
heart-related, 60 showed a density in the lung, and 35 detected pleura!
thickening. Abnormal x-rays are referred to the participant's personal
physician for diagnosis and treatment



26, 2000) changes our conclusion that the order to perform the time-
critical removal action is arbitrary and capricious.... EPA 's action is
otherwise not in accordance with the law and is inconsistent with NCP."
The content in this letter is focused on the Export Plant removal action.
W.R Grace will send another letter to comment on the Screening Plant
and other aspects of the administrative record. The EPA team has been
working to respond to the W.R Grace's letter.
In the past, W.R. Grace has refused EPA access to the KDC properties
for asbestos removal activities. These two properties are part of the
Screening Plant On September 14,2000, EPA filed suit in U.S. District
Court in Missoula, Montana against W.R Grace seeking to access the
KDC properties for removal and the mine for repository. On October
19,2000, W.R Grace sent a letter voluntarily offering to cleanup the
KDC properties. A court hearing is scheduled for December 1, 2000 in
Missoula, Montana.
On November 16, 2000, EPA sent a letter to W.R Grace addressing the
concern of asbestos-airborne dust detected at the Rainey Creek Road.
This could result in a stop of truck hauling of asbestos-excavated soil to
the Zonolite mine. During the week of November 10, 2000, elevated
concentration of asbestos were detected due to lack of dust suppression.

B. Planned Removal Actions
Continue revamping and developing the sampling and analytical
techniques as well as revising the risk assessment model for tremolite
asbestos risk.
Continue to oversight the removal activities at the Export Plant and
implement winter erosion measures at the Screening Plant.

C. Next S t e p s
EPA is working with ATSDR, Public Health Services (PHS), Montana
Department of Health and Human Services (MDPHHS) and locals to
identify short term and long term needs of cleanup and health care for
theLibby community.
ATSDR is working with the state and local health authorities to transfer
the medical testing program by the end of November, 2000.
For national consistency on clean-up action levels for asbestos related
removals, Region VIII has worked closely with NIOSH, HQ and other
EPA regions to develop or revamp the risk assessment model and clean-
up action levels for residential clean-up including asbestos associated
with attic insulation.



On-Going Projec t s:
- Performance Evaluation Project - EPA has tasked USGS to perform

fiber research, performance evaluation sample preparation, andAVRIS
flyover with data interpretation.

- The Phase II-Draft Sampling Plan to focus on residential sampling has
been developed and sent to HQ (OPPT, OERR)for a second review.
The sampling activities for approximately 30 homes in Libby
(Montana) are anticipated to be conducted in February, 2001.
On September 29, 2000, the ISSI Consulting Group, which has
contracted with EPA to manage the sample databases, to develop and
refine analytical methods in solid media, and to update the risk
assessment protocol for the Libby Asbestos Site, informed EPA that the
company was having financial difficulties and on the verge of filing
bankruptcy. As a result, EPA is immediately tasking DOT (Volpe
Center) to take over this time-critical Performance Evaluation Study
Project

- Anticipated Critical Deadlines: Phase II-Draft Sampling Plan to focus
on residential sampling (December, 2000) and Draft Risk Assessment
Protocol for Peer Review (April, 2001).

Asbes to s and Public H e a l t h Conference (21-23.20001:
More than a hundred of Libby's residents attended the three-day
conference in Libby. Some residents came to learn more about
asbestos-related illnesses, roles and responsibilities of different agencies,
and status of clean-up/sampling activities in Libby. Others came to
express their anger and frustrations of not receiving health care support

for asbestos victims. The conference was sponsored by EPA, ATSDR,
MTDept of Environmental Quality, MTDept of Public Health and
Human Services, OSHA, MSHA, NIOSH, St. Johns Lutheran Hospital,
and several local health agencies.
ATSDR, PHHS, and EPA representatives reiterated commitments to
provide environmental clean-up, support, and explore potential ways to
pay for the medical coverage for victims of asbestos-related diseases,

2. Enforcement
- On September 28, 2000, W.R. Grace sent a 30-page letter commenting

on EPA's Unilateral Administrative Order and the Administrative
Records. In the letter, W.R Grace said: "Nothing in EPA's letter (July



D. Key Issues
Establishing a repository for the excavated soil and debris at the
Screening Plant.
Seeking agreements to access 1) the mine (oversight and repository), and
2) KDC properties adjacent to the Screening Plant for cleanup (which
now is owned by W.R. Grace).

V. C O S T INFORMATION
T o t a l S i t e Ceiling $5,815,000
Committed Cost s (as of 9/30/00): $3,589,273

VL DISPOSITION OF WASTES
(None at this time)


